AGENDA ITEM J-1

City Manager's Office
STAFF REPORT
City Council
Meeting Date:
Staff Report Number:
Regular Business:

11/10/2020
20-243-CC
Consider the funding options for the City
requested work to accompany Facebook’s offer to
rebuild community facilities located at 100-110
Terminal Avenue and the plan for interim services
during construction

Recommendation
Staff recommends that the City Council confirm the following for the Menlo Park community campus
(MPCC) located at 100 Terminal Ave.:
1. Funding sources and strategy for the City requested work comprised of three tiers as described below
and totaling $9.8 million.
2. Interim services plan during construction of the new building outlined below, including an increase of
the city manager contracting authority to $250,000 for the after school program portables and
$125,000 for the associated site work.
Policy Issues
This generous offer to build a new public facility in the Belle Haven neighborhood provides an exciting
opportunity for the community for generations to come. On multiple occasions over the past 10 months,
the City Council has established this project as one of the City’s top priorities, most recently August 18.
Background
In October 2019, Facebook announced its intent to collaborate with the community and the City to build a
new multigenerational community center and library on the site of the current Onetta Harris Community
Center (OHCC), Menlo Park Senior Center and Belle Haven Youth Center located at 100-110 Terminal
Avenue. The scope of the project has expanded to include reconstruction of the Belle Haven Pool.
Information related to the project, including all previous meetings, is available on the City-maintained
webpage (Attachment A.)
Project review process and schedule
The remaining steps of the project review process are as follows:
• November 10 – City Council review of the project funding strategy and final interim services plan
• December 7 or 14 – Planning Commission public hearing to make a recommendation on the project
• January 12, 2021 – City Council public hearing on the California Environmental Quality Act (CEQA)
determination, project approvals, and binding agreement with Facebook for construction of the project,
including any remaining steps to solidify project funding for City requested work.
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If the project is approved in January 2021, this would result in the following schedule for project completion
assuming this remains a high priority project for the City:
• June 2021 – Facility closures
• July to August 2021 – Remediation and demolition
• Spring 2023 – Facilities re-opening
Analysis
Most recently October 13, the City Council confirmed that all City requested work items from the term
sheet should be incorporated into the project design as generally shown in Attachment B. The City Council
also authorized the reimbursement of designs fees to Facebook up to a maximum of $500,000 for work
through January 2021. The project enhancements and estimated costs, which include soft costs such as
design, are as follows:
1.
2.
3.
4.
5.

New swimming pool: $7.400 million
Red Cross evacuation center: $0.750 million
Emergency backup power (diesel generator): $0.150 million
Solar carports: $0.750 - $1.500 million
LEED Platinum (Leadership in Energy and Environmental Design) upgrade plus additional rooftop
solar: $0.350 - $0.600 million
6. Renewable energy microgrid (battery backup): $0.600 - $1.200 million
7. Building deconstruction versus demolition: $0.400 million
8. Water main replacement: $0.800 million (already funded)
9. Recycled water connection from Chilco Street: $0.414 million
10. Utility undergrounding: $0.250 million
In addition to a cash purchase option, Items 4, 5 (partial), and 6 have the potential to effectively “pay for
themselves” through a power purchase agreement. In a power purchase agreement there would be no
upfront capital cost to the City. An external entity would finance and construct the improvements and have
maintenance responsibility through the term of the agreement. A power purchase agreement allows the
financing entity to take advantage of tax credits not available to the City helping to offset the ‘profit’ built
into the agreement. The City entered into a similar type agreement for the existing solar installations at the
roof of the OHCC and various buildings at the Civic Center Campus. The remaining items in need of
funding (Items 1, 2, 3, remainder of 5, 7, 9 and 10) total approximately $9.714 million.
Additionally, staff is pursuing options for securing rights to continue to use lands currently owned by
PG&E, including the option to acquire the land to provide more certainty for the project and long-term
benefits for the City. The land acquisition costs are not included in the estimates above.

Project funding
On October 13, City Council directed City staff to identify various funding options for the $9.714 million
required for the pool and other additions to the MPCC project. City staff recommend a $9.8 million project
budget amendment that identifies three funding sources. City staff will maximize funds available at the low
tiers (tier 1) before drawing funds at higher tiers (tier 3.) The budget amendment request is included in a
separate agenda item on the November 10 agenda.
Tier 1 - Grants, donations and community amenity contributions: $1 million.
As a public-private partnership with Facebook to enhance facilities available to vulnerable populations, the
MPCC project is competitive for regional, state and federal grants. City staff has identified a $200,000
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grant to offset the pool construction. Additional grant opportunities or future federal stimulus funds may be
available in the next several months. If the City Council directs, City staff will engage nonprofits such as
the Menlo Park Library Foundation to identify willingness to contribute to the project for furniture, fixtures
and equipment expenses. As an additional option, aspects of the project are part of the City Council's
adopted community amenities list to offset the impact of bonus level development in the Bayfront area. A
developer must propose an amenity, and the City Council must accept the amenity as part of the
development entitlement process. City staff does not consider community amenities a viable option to
offset this project's costs based on the current project schedule. Tier 1 funds over $1 million will reduce tier
3 funds on this project.
Tier 2 - Use of General fund unassigned fund balance: $2 million.
The City's unassigned fund balance of $6.4 million as of June 30, 2020, is surplus revenue that is not
restricted by source or City Council policy. City Council policy maintains an additional $35.1 million in
assigned and committed fund balance. The use of $2 million for the MPCC project would not impose a
hardship on City finances.
Tier 3 - Measure T general obligation bonds - $6.8 million.
Approved in 2001 by Menlo Park voters to improve recreational facilities, Measure T has a remaining
bonding capacity estimated at $14 million. Menlo Park's credit rating, substantial reserves, and structurally
balanced budget would likely result in incredibly favorable borrowing costs. From a cash flow perspective,
City staff recommends initiating the bond process in summer 2021 to allow time to identify the amount of
Tier 3 funds required. If the City Council decides to issue $14 million in Measure T bonds to fund this and
other Parks and Recreation master plan projects, property owners will begin paying approximately $45 per
1 million assessed value in December 2022.
To date, approximately $24 million of Measure T funds has been spent on recreation projects. The City
pursued two rounds of projects. From 2002 to 2006, the City spent approximately $13 million of Measure T
funds in various park and recreation projects. None of the projects were located north of US 101, in what
is currently District 1. From 2009 to 2012, the City approximately $11 million of Measure T funds as the
City contributions toward the series of philanthropic projects that resulted in the Arrillaga Family
Gymnasium, Arrillaga Family Recreation Center and the Arrillaga Family Gymnastics Center. During the
period from 2002 until 2011, the former Redevelopment Agency spent approximately $7.5 million on park
and recreation improvements north of US 101. Additional information related to Measure T bonds is
available through an August 27, 2019 staff report regarding the refinancing of the bonds (Attachment C.)
Staff met with the City Council Subcommittee comprised of Mayor Taylor and City Councilmember Carlton
to discuss the funding strategy. The Subcommittee expressed general support for the tiered approach, but
maintained differing views related to the consideration of community amenities as a potential funding
source.
One other option identified in the October 13 staff report was revisiting funding of existing capital
improvement projects. The City Council could consider defunding or delaying implementation of other
capital projects. Attachment D provides a listing of projects with eligible fund sources. Neither staff nor the
Subcommittee believe it would be productive to revisit the list for purposes of this project, but it is included
for reference.
Interim services plan
As considered at the April 21 City Council meeting and outlined in the July 28 staff report, the interim
services during construction of the new facility includes the following components assuming that facility
closures and major restrictions from the pandemic are no longer in effect:
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Senior services
• Locate the program in existing rooms in the Arrillaga Family Recreation Center, which would result in
reduced access to certain rooms for the other programs/uses from 8 a.m. to 3 p.m. on weekdays.
• Consider potential minor modifications to kitchen if needed for county health department compliance.
• Increase transportation offering to the Civic Center Campus (Burgess Park) for Menlo Park seniors.
• Explore options on Burgess Campus for summer camps that historically have used the Arrillaga Family
Recreation Center during the day.
Recreation classes
• Accommodate demand through existing or expanded offerings at the various facilities on Civic Center
(Burgess Park) campus.
• Modify the program fee structure on a pilot basis to encourage participation of Menlo Park residents
interested in classes regardless of ability to pay.
• Increase transportation options between the Belle Haven neighborhood and the Civic Center (Burgess
Park) campus through an activity shuttle.
• Explore possible enhancement to existing spaces in the main library or Arrillaga Family Gymnastics
Center for community meeting rooms or other programing.
After school child care
• Explore partnership with Beechwood School to install temporary portables on its campus to house the
program. Staff did explore this opportunity. Although Beechwood School was open to potentially
allowing the City to locate portables temporarily on its property, the logistics of actually installing the
portables proved too challenging given site constraints. As such, the identified location for the portables
is now the far end of the Kelly Park parking lot as shown in Attachment E.
Staff believes that this plan achieves the target service levels established by the City Council February 25
and appears to be achievable within the $1 million budget for interim services. That said, it is likely there
might be other opportunities and challenges that arise leading up to construction and during construction.
Staff will keep the City Council apprised of anything that could materially impact the service levels or
budget of interim services.
In order to ensure that the senior community was aware of the plan for interim services, a number of staff
from Library and Community Services conducted a survey with the highlights summarized as follows:
• The survey was conducted in English and Spanish by telephone
• The call list was comprised of the 184 senior center users for whom we have contact information on
file
• One hundred and eleven users responded to the survey (60 percent response rate)
• Eighty-eight percent said yes, they would use the senior center services when temporarily located at
the Arrillaga Family Recreation Center
• Seventy percent said yes, they would need transportation
• Fifty-eight percent said they live in Menlo Park; 37 percent in East Palo Alto; 3 percent in Redwood
City
Staff intends to conduct a similar survey of OHCC program participants to determine how best to meet
their needs. Upon the conclusion of this survey, staff will have a better feel for the overall transportation
needs for interim services and will report out to the City Council in January 2021.
In order to ensure that the portables for the after school program are available in May 2021, staff is
recommending and the Subcommittee concurs that the city manager’s contracting authority be increased
from the current level of $78,000 to specific levels for certain contracts. Staff is recommending a maximum
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of $250,000 for the contract related to the delivery, installation, and rental of the portables for a 24-month
term. In addition, staff recommends that the contracting authority for the general site work to
accommodate the portables be increased to $125,000. Staff does not anticipate any other single contract
to exceed the city manager’s contracting authority. If other potential contracts arise that exceed $78,000,
staff will return for City Council approval.
Impact on City Resources
Staff estimates the value of the offer at approximately $40 million. On July 28, the City Council approved
the capital improvement project (CIP) budget for fiscal year 2020-21, which allocated an additional $3.850
million, plus carry-over funds of $2.132 million for a total project budget of approximately $5.982 for the
City’s base-level commitments, including interim services, as detailed in Table 1.
Table 1: Base level budget funding
Item

Budget

General fund CIP

$2.098

Library system improvement fund

$1.484

Recreation in lieu fund

$1.570

Water capital fund

$0.800

Total

$5.952

As described above, staff estimates that the additional funding needed for the City requested work is $9.8
million. A budget request is included in a separate item on the November 10 agenda.
Environmental Review
This action is not a project within the meaning of the CEQA Guidelines §§ 15378 and 15061(b)(3) as it will
not result in any direct or indirect physical change in the environment. The proposed building is a project
under CEQA and staff believes that the project is eligible for a Class 2 exemption for the replacement of
existing facilities (§15302.) The final CEQA determination will occur later in the process at the time of
project approval.
Public Notice
Public notification was achieved by posting the agenda, with the agenda items being listed, at least 72
hours prior to the meeting. In addition, the City sent electronic notices via Nextdoor, Facebook and directly
to project email and text update subscribers from the project page (Attachment A.)
Attachments
A. Hyperlink – project page: menlopark.org/communitycampus
B. Illustrative site plan showing City requested work
C. Hyperlink – August 27, 2019 staff report: menlopark.org/DocumentCenter/View/22628/H5---20190827Approve-GO-Bond-refunding-CC
D. CIP project summary
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E. Proposed concept plan for temporary afterschool program at Kelly Park
Report prepared by:
Justin Murphy, Deputy City Manager
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Overall Illustrative Site Plan
Menlo Park Community Campus, Menlo Park, California
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ATTACHMENT D
General Fund, Rec In Lieu, Library System Improvements Fund Sources Only
Project
City Building and Systems
Menlo Park Community Campus
Info Tech Master Plan & Implementation
HVAC Improvements
City Buildings (Minor)
Fire Plans & Equipment Replacement
Gatehouse Fence Replacement
Environment

Climate Action Plan
Sea Level Rise Resilency Plan
EV Charging at City Faciliites

Parks and Recreation
Aquatic Center Maintenance (Annual)
Civic Center Campus Improvements
Tennis Court Maintenance
Park Pathways Repairs
Sport Field Renovations
Bedwell Bayfront Park Master Plan Implemenation
Willow Oaks Park Improvements
Park Playgrounds
Park Projects (Minor)
Stormwater
Bayfront Canal / Atherton Channel
Chrysler Pump Station
San Francisquito Creek Improvements
Stormwater Master Plan

Prior Year Funds
(carryover as of
$2,104,425
$1,764,404
$531,650
$1,261,774
$170,116
$70,031

FY 20/21 Funds Total Funds Status
$3,850,000
$0
$0
$250,000
$0
$0

$282,529
$150,000
$97,130

$100,000
$0
$400,000

$643,174
$61,924
$63,471
$666,027
$300,000
$143,456
$910,829
$0
$167,407

$400,000
$0
$120,000
$250,000
$300,000
$1,350,000
$0
$200,000
$200,000

$217,391
$10,654,223
$82,995
$330,061

$5,954,425
$1,764,404
$531,650
$1,511,774
$170,116
$70,031

In Design
Ongoing
In Design
Ongoing
In Design
In Design

$382,529 Ongoing
$150,000 Study
$497,130 In Design
$1,043,174
$61,924
$183,471
$916,027
$600,000
$1,493,456
$910,829
$200,000
$367,407

In Design
On Hold
Not Started
In Design
Not Started
In Design
In Design
In Design
Ongoing

$1,200,000 $1,417,391 In Design
$0 $10,654,223 In Design
$0
$82,995 In Design
$0
$330,061 Study

Streets and Sidewalks
Downtown Streetscape Improvements
Street Resurfacing Project
Sidewalk Repair Program
Chilco Street and Sidewalk Improvements
Oak Grove Sidewalk & Green Infrastructure Project
Sharon Road Sidewalks

$297,269
$296,709
$5,004
$31,896
$4,650
$888,001

$0
$0
$300,000
$0
$0
$0

$297,269
$296,709
$305,004
$31,896
$4,650
$888,001

On Hold
Ongoing
Ongoing
Complete
Complete
In Design

Transportation
Willow - 101 Interchange Landscaping Design
Ravenswood Ave/Caltrain Grade Separation Study
Transportation Master Plan
Transportation Projects - Minor
Streetlight Series Circuit Conversion

$204,652
$325,933
$24,157
$172,119
$75,000

$0
$0
$0
$0
$650,000

$204,652
$325,933
$24,157
$172,119
$725,000

In Design
Study
Study
Ongoing
In Design
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